

INITIAL EXECUTION PLAN

1. Project

HelpDesk Lite — Internal Support Ticketing Workspace

2. Objective

Turn the planning-ready breakdown into an initial execution plan that shows what can start now, what needs a decision, what can be prepared while decisions are being resolved, and what depends on previous work.

3. Execution Lanes

Move Now: Work that can start without blocking decisions.

Resolve: Decisions that need to be clarified before dependent work can proceed.

Prepare: Work that can be prepared while decisions are being resolved.

Hold: Work that should wait until key dependencies are resolved.

4. Action Plan

Work Item	Lane	Owner	Dependency / Next Step
Confirm V1 boundaries	Move Now	Product / Operations	Confirm lightweight V1 scope and non-goals
Define required request information	Resolve	Product / Operations	Decide what information is required at submission
Prepare request intake structure	Prepare	Engineering	Depends on required request information
Define ownership rules	Resolve	Product / Operations	Decide how requests are assigned and owned
Prepare ownership workflow	Prepare	Engineering	Depends on ownership rules
Define request states and workflow	Resolve	Product / Operations	Decide the states a request moves through
Prepare progress/workflow structure	Prepare	Engineering	Depends on workflow decisions
Define manager visibility requirements	Resolve	Product / Operations	Decide what managers need to see
Prepare manager visibility structure	Prepare	Engineering	Depends on manager requirements
Decide on self-service/help content	Resolve	Product / Operations	Decide whether it belongs in V1
Begin core implementation	Hold	Engineering	Wait until key intake, ownership, and workflow decisions are resolved

5. Execution Sequence

1. Confirm V1 boundaries
2. Resolve key product decisions (request information → ownership → workflow states → manager visibility)
3. Finalize preparation work
4. Begin core implementation

6. What Should Not Start Yet

Core implementation should not begin until the key decisions around:

- Request information
- Ownership
- Request states/workflow
- Manager visibility
- V1 self-service

are sufficiently clarified.

7. Expected Result

A clear starting plan that allows clarification and preparation work to begin immediately while preventing premature implementation before the main product decisions are resolved.