

HelpDesk Lite

From Product Idea to Engineering Action Plan



THE BUSINESS PROBLEM

Support requests are scattered, slow, and hard to see

Employees currently submit issues through email, chat, and informal follow-up. Without a shared structure, requests get lost, ownership is unclear, and both employees and managers lack a reliable way to see what's happening.

WHAT THE COMPANY IS STRUGGLING WITH

- Requests arrive through too many channels
- Unclear ownership after submission
- Inconsistent follow-up on open issues
- No clear view of what's open, delayed, or done
- Weak visibility for managers
- Repeated basic questions with no self-service

THE BUSINESS SOLUTION




HelpDesk Lite

A lightweight internal ticketing workspace focused on structured intake, clear assignment, and cleaner request handling, without enterprise-scale complexity.

WHO THIS AFFECTS

Five groups shape and depend on this workflow



Employees

Submit support requests and need clarity on status and next steps.



Support / Operations Staff

Handle incoming requests and need clear ownership and priorities.



Managers

Need visibility into workload, open issues, and delays.

INTENDED OUTCOME

V1 Goals

1

Request Intake Clarity

A clear, consistent way to submit a request.

2

Request Ownership

Every request has a clear, accountable owner.

3

Progress Visibility

Employees can see where their request stands.

4

Consistency of Handling

Requests are handled the same way, every time.

5

Manager Visibility

Managers see workload, open, and delayed items.

6

Less Repetitive Effort

Fewer repeated questions through better structure.

SCOPE BOUNDARIES

What v1 includes — and what it doesn't

IN SCOPE — V1

- ✓ Structured request submission
- ✓ Assign ticket to a support staff member
- ✓ Ticket status + status tracking
- ✓ Standard workflow / defined ticket states
- ✓ Manager view of open issues/workload
- ✓ Central ticket list + categories/filtering

OUT OF SCOPE — V1

- ✗ AI Ticket Categorization & Priority
- ✗ Advanced SLA & escalation workflows
- ✗ Automatic Ticket Assignment
- ✗ Similar-Ticket Recommendations

Key Questions Before Implementation



What information must be collected at request submission?



How should request ownership work?



What request states should the workflow use?



What exactly do managers need to see?



What belongs in v1 versus a later version?



Should self-service / help content ship in v1?

WHAT COULD GO WRONG

Risks if these decisions stay unresolved



Unclear ownership

May cause delays and confusion in handling requests.



Unclear request states

Can lead to inconsistent workflow handling.



Unclear v1 boundaries

May cause scope expansion and added complexity.



Unclear manager needs

Insufficient clarity here may lead to rework.



Excess complexity

Too much workflow complexity may reduce adoption.

PLANNING-READY BREAKDOWN

4. Action Plan

Work Item	Lane	Owner	Dependency / Next Step
Confirm V1 boundaries	Move Now	Product / Operations	Confirm lightweight V1 scope and non-goals
Define required request information	Resolve	Product / Operations	Decide what information is required at submission
Prepare request intake structure	Prepare	Engineering	Depends on required request information
Define ownership rules	Resolve	Product / Operations	Decide how requests are assigned and owned
Prepare ownership workflow	Prepare	Engineering	Depends on ownership rules
Define request states and workflow	Resolve	Product / Operations	Decide the states a request moves through
Prepare progress/workflow structure	Prepare	Engineering	Depends on workflow decisions
Define manager visibility requirements	Resolve	Product / Operations	Decide what managers need to see
Prepare manager visibility structure	Prepare	Engineering	Depends on manager requirements
Decide on self-service/help content	Resolve	Product / Operations	Decide whether it belongs in V1
Begin core implementation	Hold	Engineering	Wait until key intake, ownership, and workflow decisions are resolved

PLANNING-READY BREAKDOWN

Day 1 Item	Status	Reason	Next Action
Confirm V1 boundaries	Ready	No dependency; Product/Operations can confirm scope immediately.	Run a scope confirmation session; publish a signed-off V1 boundary document.
Define required request information	Ready	A decision task with no upstream dependency. It is the first thing that needs to be resolved, not something waiting on another decision.	Product/Operations draft the required-fields list and get sign-off.
Define ownership rules	Ready	Independent decision; does not require the intake fields to be settled first.	Product/Operations decide manual vs. automatic assignment and team routing.
Define request states / workflow	Ready	Independent decision; can be scoped in parallel with the other two.	Product/Operations draft the request lifecycle states.
Define manager visibility requirements	Ready	Independent decision, but nothing else is blocked by it staying open a little longer.	Product/Operations list what managers need to see; discuss after Sprint 1.
Decide on self-service / help content	Ready	Independent decision; lowest downstream impact of all five.	Product/Operations make a go/no-go call for V1; revisit after core epics are moving.
Build generic ticket intake skeleton	Partial	The base ticket entity (title, description, requester, timestamp) is a standard pattern that does not need the final field list to start.	Engineering builds the skeleton now; final custom fields wait for the decision above.
Add approved custom fields to intake	Blocked	Depends directly on "Define required request information."	Wait for field list sign-off, then implement.
Build ownership / assignment workflow	Blocked	Unlike intake, there is no safe generic skeleton here. Auto vs. manual assignment changes the data model itself, so building blind risks rework.	Wait for the ownership rules decision, then implement.
Build workflow / status structure	Blocked	Ticket statuses and board columns are directly defined by the request-states decision.	Wait for the states decision, then configure statuses and transitions.

Project team & Jira workspace

 For you

 Teams

 People

 Kudos

 Goals

 Projects

Members

5



HA

Heba Adel Ali

EK

Esraa Kamal

ON

Olivia Nagy

SE


Shahnda Emad

ZM

Zainab Mahmoud

PLANNING-READY BREAKDOWN

Project team & Jira workspace



PLANNING-READY BREAKDOWN

Project team & Jira workspace

Jira

Q

Search

+

Create

 Premium trial







HA

Spaces

 HelpDesk Lite v.2



...









 Summary

 List

 Board

 Backlog

 Development

 Forms

 Timeline

 Docs

 Reports

+

 Filter

 18 completed

in the last 7 days

 46 updated

in the last 7 days

 46 created

in the last 7 days

 9 due soon

in the next 7 days

Status overview

Get a snapshot of the status of your work items. [View all work items](#)

Thanks

Demo Project

