

Planning-Ready Breakdown

1. PROJECT TITLE

HelpDesk Lite — Internal Support Ticketing Workspace

2. OBJECTIVE

Break the V1 requirements into clear work areas and first-level work items, while identifying what can move forward and what depends on unresolved product decisions.

3. Epics

Epic 1 — Request Intake & Organization

- Structured request intake
- Request organization
- Depends on: Required request information

Epic 2 — Request Ownership

- Ownership rules
- Clear responsibility for requests
- Depends on: Decision on how ownership should work

Epic 3 — Request Progress & Workflow

- Request states
- Progress visibility
- Depends on: Decision on request states/workflow

Epic 4 — Manager Visibility

- Workload visibility
- Open/delayed request visibility
- Depends on: Decision on what managers need to see

Epic 5 — V1 Scope & Self-Service

- Confirm V1 boundaries
- Self-service/help content
- Depends on: Decision on whether self-service belongs in V1

4. READINESS

Can move forward:

- Initial breakdown of the main work areas.
- Preparation of work around request intake, ownership, workflow, and manager visibility.

Depends on unresolved decisions:

- Required request information
- Ownership rules
- Request states/workflow
- Manager visibility needs
- V1 self-service decision

5. EXPECTED RESULT

A planning-ready breakdown of the main HelpDesk Lite work areas, with clear first-level work items and the decisions that must be resolved before execution planning.